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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$3,452.00 $0.00 $0.00 $3,452.00$3,452.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$3,452.00 $0.00 $0.00 $3,452.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Unexpended

Funds

$0.00

$0.00 $0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$3,452.00 $0.00 $0.00$3,452.00 $3,452.00 $3,452.00 $0.00 $0.00 $3,452.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Current

Estimates

$3,452.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,452.00

$3,452.00

$0.00

$0.00

$0.00

$0.00

$3,452.00

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$3,106.80 $345.20

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,106.80 $345.20

$3,106.80

$0.00

$0.00

$0.00

$0.00

$3,106.80

$345.20

$0.00

$0.00

$0.00

$0.00

$345.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,452.00 $3,452.00 $3,452.00 $0.00 $0.00

$3,106.80

$0.00

$0.00

$0.00

$0.00

$3,106.80

$345.20

$0.00

$0.00

$0.00

$0.00

$345.20

$0.00 $0.00$0.00 $0.00

90.00 % 10.00 % 90.00 % 10.00 % 90.00 % 10.00 % 0.00% 0.00% 0.00% 0.00%

Bayou Boeuf Pump Station [DEAUTHORIZED]Project:

6P/L:

4357F02Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA 23-Jul-98

5% Min Cash:

Project First Costs:

Project total:

$172.60

$172.60

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$166,459.67 $0.00 $0.00 $166,459.67$2,693,719.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$166,459.67 $0.00 $0.00 $166,459.67

Unexpended

Funds

$2,527,259.33

$0.00 $0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$37,760.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $37,760.00

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$166,459.67 $0.00 $0.00$2,731,479.00 $166,459.67 $0.00 $0.00 $0.00 $0.00 $166,459.67 $0.00 $0.00 $166,459.67 $2,565,019.33

$0.00 $0.00 $0.00

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Current

Estimates

$2,693,719.00

$0.00

$0.00

$37,760.00

$0.00

$0.00

$2,731,479.00

$166,459.67

$0.00

$0.00

$0.00

$0.00

$166,459.67

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$141,490.72 $24,968.95

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$141,490.72 $24,968.95

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$141,490.72

$0.00

$0.00

$0.00

$0.00

$141,490.72

$24,968.95

$0.00

$0.00

$0.00

$0.00

$24,968.95

$2,148,170.43

$0.00

$0.00

$32,096.00

$0.00

$2,180,266.43

$379,088.90

$0.00

$0.00

$5,664.00

$0.00

$384,752.90

$2,731,479.00 $166,459.67 $0.00 $166,459.67 $2,565,019.33

$2,289,661.15

$0.00

$0.00

$32,096.00

$0.00

$2,321,757.15

$404,057.85

$0.00

$0.00

$5,664.00

$0.00

$409,721.85

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

Bayou Dupont Sediment Delivery SystemProject:

12P/L:

43503F3Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

24-Mar-04 5% Min Cash:

Project First Costs:

Project total:

$134,685.95

$136,573.95

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

1-Mar-07

(A)
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$1,350,000.00 $82,040.82 $67,959.18 $1,500,000.00$1,500,000.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$521,676.26 $0.00 $26,744.33 $548,420.59

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$828,323.74 $82,040.82 $41,214.85 $951,579.41

Unexpended

Funds

$0.00

$0.00 $0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$1,350,000.00 $82,040.82 $67,959.18$1,500,000.00 $1,500,000.00 $521,676.26 $0.00 $26,744.33 $548,420.59 $828,323.74 $82,040.82 $41,214.85 $951,579.41 $0.00

$150,000.00 $26,744.33 $123,255.67

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,000,000.00

Current

Estimates

$1,500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,500,000.00

$1,500,000.00

$0.00

$0.00

$0.00

$0.00

$1,500,000.00

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$1,350,000.00 $150,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,350,000.00 $150,000.00

$493,578.53

$0.00

$0.00

$0.00

$0.00

$493,578.53

$54,842.06

$0.00

$0.00

$0.00

$0.00

$54,842.06

$856,421.47

$0.00

$0.00

$0.00

$0.00

$856,421.47

$95,157.94

$0.00

$0.00

$0.00

$0.00

$95,157.94

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,500,000.00 $1,500,000.00 $548,420.59 $951,579.41 $0.00

$1,350,000.00

$0.00

$0.00

$0.00

$0.00

$1,350,000.00

$150,000.00

$0.00

$0.00

$0.00

$0.00

$150,000.00

$0.00 $0.00$0.00 $0.00

90.00 % 10.00 % 90.00 % 10.00 % 90.00 % 10.00 % 90.00 % 10.00 % 0.00% 0.00%

Bayou Lafourche SiphonProject:

5P/L:

4356F05Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

19-Feb-97 5% Min Cash:

Project First Costs:

Project total:

$75,000.00

$75,000.00

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$145,681.71

($145,681.71)

$0.00

(A)
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$45,690.00 $0.00 $28,584.55 $74,274.55$74,274.55

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$11,987.76 $0.00 $11,095.06 $23,082.82

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$33,702.24 $0.00 $17,489.49 $51,191.73

Unexpended

Funds

$0.00

$0.00 $0.00 $4,543.63 $4,543.63$4,543.63 $0.00 $0.00 $4,510.64 $4,510.64 $0.00 $0.00 $32.99 $32.99 $0.00

$136,347.52 $0.00 $925.63$137,273.15 $137,273.15 $0.00 $0.00 $0.00 $0.00 $136,347.52 $0.00 $925.63 $137,273.15 $0.00

$23,954.82 $0.00 $15,344.49$39,299.31 $39,299.31 $110.00 $0.00 $5,541.92 $5,651.92 $23,844.82 $0.00 $9,802.57 $33,647.39 $0.00

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$205,992.34 $0.00 $49,398.30$255,390.64 $255,390.64 $12,097.76 $0.00 $21,147.62 $33,245.38 $193,894.58 $0.00 $28,250.68 $222,145.26 $0.00

$49,398.30 $21,147.62 $28,250.68

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$45,000.00

$0.00

$292,785.00

$30,809.00

$0.00

$0.00

$368,594.00

Current

Estimates

$74,274.55

$4,543.63

$137,273.15

$39,299.31

$0.00

$0.00

$255,390.64

$74,274.55

$4,543.63

$137,273.15

$39,299.31

$0.00

$255,390.64

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$60,825.09 $13,449.46

$3,411.02 $1,132.61

$116,682.18 $20,590.97

$32,839.22 $6,460.09

$0.00 $0.00

$213,757.51 $41,633.13

$17,312.12

$3,382.98

$0.00

$4,238.94

$0.00

$24,934.04

$5,770.71

$1,127.66

$0.00

$1,412.98

$0.00

$8,311.35

$43,512.97

$28.04

$116,682.18

$28,600.28

$0.00

$188,823.47

$7,678.76

$4.95

$20,590.97

$5,047.11

$0.00

$33,321.79

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$255,390.64 $255,390.64 $33,245.38 $222,145.26 $0.00

$60,825.09

$3,411.02

$116,682.18

$32,839.22

$0.00

$213,757.51

$13,449.46

$1,132.61

$20,590.97

$6,460.09

$0.00

$41,633.13

$0.00 $0.00$0.00 $0.00

83.70 % 16.30 % 83.70 % 16.30 % 75.00 % 25.00 % 85.00 % 15.00 % 0.00 % 0.00 %

Compost Demonstration (DEMO)  [DEAUTHORIZED]Project:

4P/L:

4355F13Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

22-Jul-96

16-Jan-02

5% Min Cash:

Project First Costs:

Project total:

$10,804.57

$12,769.53

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

(A)
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(A)

Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$431,938.24 $0.00 $31,039.26 $462,977.50$462,977.50

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$306,680.02 $0.00 $53.14 $306,733.16

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$125,258.22 $0.00 $30,986.12 $156,244.34

Unexpended

Funds

$0.00

$0.00 $0.00 $3,381.74 $3,381.74$3,381.74 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,381.74 $3,381.74 $0.00

$6,166,978.00 $362,322.03 $1,255,226.51$7,784,526.54 $7,784,526.54 $0.00 $0.00 $116,481.83 $116,481.83 $6,166,978.00 $362,322.03 $1,138,744.68 $7,668,044.71 $0.00

$304,706.14 $0.00 $56,484.46$511,530.00 $361,190.60 $3,343.54 $0.00 $6,710.58 $10,054.12 $301,362.60 $0.00 $49,773.88 $351,136.48 $150,339.40

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$6,903,622.38 $362,322.03 $1,346,131.97$8,762,415.78 $8,612,076.38 $310,023.56 $0.00 $123,245.55 $433,269.11 $6,593,598.82 $362,322.03 $1,222,886.42 $8,178,807.27 $150,339.40

$1,708,454.00 $123,245.55 $1,585,208.45

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$417,902.00

$0.00

$5,446,366.00

$481,200.00

$0.00

$0.00

$6,345,468.00

Current

Estimates

$462,977.50

$3,381.74

$7,784,526.54

$511,530.00

$0.00

$0.00

$8,762,415.78

$462,977.50

$3,381.74

$7,784,526.54

$361,190.60

$0.00

$8,612,076.38

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$362,857.56 $100,119.94

$2,874.48 $507.26

$6,605,199.38 $1,179,327.16

$306,006.60 $55,184.00

$0.00 $0.00

$7,276,938.01 $1,335,138.37

$230,049.87

$0.00

$87,361.37

$7,540.59

$0.00

$324,951.83

$76,683.29

$0.00

$29,120.46

$2,513.53

$0.00

$108,317.28

$132,807.69

$2,874.48

$6,517,838.00

$298,466.01

$0.00

$6,951,986.18

$23,436.65

$507.26

$1,150,206.71

$52,670.47

$0.00

$1,226,821.09

$0.00

$0.00

$0.00

$127,788.49

$0.00

$127,788.49

$0.00

$0.00

$0.00

$22,550.91

$0.00

$22,550.91

$8,762,415.78 $8,612,076.38 $433,269.11 $8,178,807.27 $150,339.40

$362,857.56

$2,874.48

$6,605,199.38

$433,795.09

$0.00

$7,404,726.50

$100,119.94

$507.26

$1,179,327.16

$77,734.91

$0.00

$1,357,689.28

$0.00 $0.00$0.00 $0.00

84.51 % 15.49 % 84.50 % 15.50 % 75.00 % 25.00 % 85.00 % 15.00 % 85.00 % 15.00 %

Isles Dernieres Restoration East IslandProject:

1P/L:

4352F14Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

17-Apr-93 5% Min Cash:

Project First Costs:

Project total:

$412,544.29

$438,120.79

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

15-Jun-99

(A)
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(A)

Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$475,561.76 $0.00 $42,344.46 $517,906.22$517,906.22

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$337,653.11 $0.00 $31.98 $337,685.09

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$137,908.65 $0.00 $42,312.48 $180,221.13

Unexpended

Funds

$0.00

$0.00 $0.00 $11.44 $11.44$11.44 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11.44 $11.44 $0.00

$8,017,809.00 $471,061.97 $1,610,381.58$10,099,252.55 $10,099,252.55 $0.00 $0.00 $112,975.42 $112,975.42 $8,017,809.00 $471,061.97 $1,497,406.16 $9,986,277.13 $0.00

$94,000.20 $0.00 $48,344.16$157,804.00 $142,344.36 $1,031.46 $0.00 $3,564.94 $4,596.40 $92,968.74 $0.00 $44,779.22 $137,747.96 $15,459.64

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$8,587,370.96 $471,061.97 $1,701,081.64$10,774,974.21 $10,759,514.57 $338,684.57 $0.00 $116,572.34 $455,256.91 $8,248,686.39 $471,061.97 $1,584,509.30 $10,304,257.66 $15,459.64

$2,172,143.61 $116,572.34 $2,055,571.27

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$277,552.00

$0.00

$6,498,719.00

$131,626.00

$0.00

$0.00

$6,907,897.00

Current

Estimates

$517,906.22

$11.44

$10,099,252.55

$157,804.00

$0.00

$0.00

$10,774,974.21

$517,906.22

$11.44

$10,099,252.55

$142,344.36

$0.00

$10,759,514.57

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$406,451.78 $111,454.44

$9.72 $1.72

$8,573,067.13 $1,526,185.42

$120,533.07 $21,811.29

$0.00 $0.00

$9,100,061.69 $1,659,452.88

$253,263.82

$0.00

$84,731.57

$3,447.30

$0.00

$341,442.68

$84,421.27

$0.00

$28,243.86

$1,149.10

$0.00

$113,814.23

$153,187.96

$9.72

$8,488,335.56

$117,085.77

$0.00

$8,758,619.01

$27,033.17

$1.72

$1,497,941.57

$20,662.19

$0.00

$1,545,638.65

$0.00

$0.00

$0.00

$13,140.69

$0.00

$13,140.69

$0.00

$0.00

$0.00

$2,318.95

$0.00

$2,318.95

$10,774,974.21 $10,759,514.57 $455,256.91 $10,304,257.66 $15,459.64

$406,451.78

$9.72

$8,573,067.13

$133,673.76

$0.00

$9,113,202.39

$111,454.44

$1.72

$1,526,185.42

$24,130.24

$0.00

$1,661,771.82

$0.00 $0.00$0.00 $0.00

84.58 % 15.42 % 84.58 % 15.42 % 75.00 % 25.00 % 85.00 % 15.00 % 85.00 % 15.00 %

Isles Dernieres Restoration Trinity IslandProject:

2P/L:

4353F15Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

17-Apr-93 5% Min Cash:

Project First Costs:

Project total:

$530,858.51

$538,748.71

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$833,384.00

($833,384.00)

$0.00

15-Jun-99

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Cost-Sharing Computations by Project With Minimum Cash Requirements

8/12/2005 6:30 AM

Page  7   of   19

Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$682,427.82 $0.00 $28,664.51 $711,092.33$1,495,043.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$682,427.82 $0.00 $28,664.51 $711,092.33

Unexpended

Funds

$783,950.67

$0.00 $0.00 $11,124.33 $11,124.33$150,919.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,124.33 $11,124.33 $139,794.67

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$572.93 $0.00 $177.41$21,988.00 $750.34 $0.00 $0.00 $0.00 $0.00 $572.93 $0.00 $177.41 $750.34 $21,237.66

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$683,000.75 $0.00 $39,966.25$1,667,950.00 $722,967.00 $0.00 $0.00 $0.00 $0.00 $683,000.75 $0.00 $39,966.25 $722,967.00 $944,983.00

$39,966.25 $0.00 $39,966.25

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$1,321,471.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,321,471.00

Current

Estimates

$1,495,043.00

$150,919.00

$0.00

$21,988.00

$0.00

$0.00

$1,667,950.00

$711,092.33

$11,124.33

$0.00

$750.34

$0.00

$722,967.00

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$604,428.48 $106,663.85

$9,455.68 $1,668.65

$0.00 $0.00

$637.79 $112.55

$0.00 $0.00

$614,521.95 $108,445.05

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$604,428.48

$9,455.68

$0.00

$637.79

$0.00

$614,521.95

$106,663.85

$1,668.65

$0.00

$112.55

$0.00

$108,445.05

$666,358.07

$118,825.47

$0.00

$18,052.01

$0.00

$803,235.55

$117,592.60

$20,969.20

$0.00

$3,185.65

$0.00

$141,747.45

$1,667,950.00 $722,967.00 $0.00 $722,967.00 $944,983.00

$1,270,786.55

$128,281.15

$0.00

$18,689.80

$0.00

$1,417,757.50

$224,256.45

$22,637.85

$0.00

$3,298.20

$0.00

$250,192.50

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

Lake Borgne Shoreline ProtectionProject:

10P/L:

43504F1Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

2-Oct-01 5% Min Cash:

Project First Costs:

Project total:

$82,298.10

$83,397.50

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

1-Dec-06

(A)



CEMVN-PM-C
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$206,677.67 $0.00 $24,816.37 $231,494.04$319,700.30

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$206,677.67 $0.00 $24,816.37 $231,494.04

Unexpended

Funds

$88,206.26

$0.00 $0.00 $11,554.50 $11,554.50$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,554.50 $11,554.50 ($11,554.50)

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$3,921.48 $0.00 $4,196.53$23,851.00 $8,118.01 $0.00 $0.00 $0.00 $0.00 $3,921.48 $0.00 $4,196.53 $8,118.01 $15,732.99

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$210,599.15 $0.00 $40,567.40$343,551.30 $251,166.55 $0.00 $0.00 $0.00 $0.00 $210,599.15 $0.00 $40,567.40 $251,166.55 $92,384.75

$40,567.40 $0.00 $40,567.40

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$1,283,437.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,283,437.00

Current

Estimates

$319,700.30

$0.00

$0.00

$23,851.00

$0.00

$0.00

$343,551.30

$231,494.04

$11,554.50

$0.00

$8,118.01

$0.00

$251,166.55

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$196,769.93 $34,724.11

$9,821.33 $1,733.18

$0.00 $0.00

$6,900.31 $1,217.70

$0.00 $0.00

$213,491.57 $37,674.98

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$196,769.93

$9,821.33

$0.00

$6,900.31

$0.00

$213,491.57

$34,724.11

$1,733.18

$0.00

$1,217.70

$0.00

$37,674.98

$74,975.32

($9,821.33)

$0.00

$13,373.04

$0.00

$78,527.04

$13,230.94

($1,733.18)

$0.00

$2,359.95

$0.00

$13,857.71

$343,551.30 $251,166.55 $0.00 $251,166.55 $92,384.75

$271,745.26

$0.00

$0.00

$20,273.35

$0.00

$292,018.61

$47,955.05

$0.00

$0.00

$3,577.65

$0.00

$51,532.70

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

Marsh Creation South of Leeville  [DEAUTHORIZED]Project:

9P/L:

4350F12Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

5-Oct-00

17-Feb-05

5% Min Cash:

Project First Costs:

Project total:

$15,985.02

$17,177.57

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$1,528,381.75 $0.00 $49,925.10 $1,578,306.85$9,197,725.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$1,528,381.75 $0.00 $49,925.10 $1,578,306.85

Unexpended

Funds

$7,619,418.15

$0.00 $0.00 $1,647.66 $1,647.66$421,875.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,647.66 $1,647.66 $420,227.34

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$281.00 $0.00 $465.97$80,400.00 $746.97 $0.00 $0.00 $0.00 $0.00 $281.00 $0.00 $465.97 $746.97 $79,653.03

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$1,528,662.75 $0.00 $52,038.73$9,700,000.00 $1,580,701.48 $0.00 $0.00 $0.00 $0.00 $1,528,662.75 $0.00 $52,038.73 $1,580,701.48 $8,119,298.52

$52,038.73 $0.00 $52,038.73

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$7,319,600.00

$0.00

$0.00

$0.00

$0.00

$0.00

$7,319,600.00

Current

Estimates

$9,197,725.00

$421,875.00

$0.00

$80,400.00

$0.00

$0.00

$9,700,000.00

$1,578,306.85

$1,647.66

$0.00

$746.97

$0.00

$1,580,701.48

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$789,153.43 $789,153.43

$823.83 $823.83

$0.00 $0.00

$373.49 $373.49

$0.00 $0.00

$790,350.74 $790,350.74

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$789,153.43

$823.83

$0.00

$373.49

$0.00

$790,350.74

$789,153.43

$823.83

$0.00

$373.49

$0.00

$790,350.74

$3,809,709.08

$210,113.67

$0.00

$39,826.52

$0.00

$4,059,649.26

$3,809,709.08

$210,113.67

$0.00

$39,826.52

$0.00

$4,059,649.26

$9,700,000.00 $1,580,701.48 $0.00 $1,580,701.48 $8,119,298.52

$4,598,862.50

$210,937.50

$0.00

$40,200.00

$0.00

$4,850,000.00

$4,598,862.50

$210,937.50

$0.00

$40,200.00

$0.00

$4,850,000.00

$0.00 $0.00$0.00 $0.00

50.00 % 50.00 % 50.00 % 50.00 % 0.00% 0.00% 50.00 % 50.00 % 50.00 % 50.00 %

Mississippi River Reintroduction into Bayou LafourcheProject:

5.1P/L:

43505F2Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

23-Jul-03 5% Min Cash:

Project First Costs:

Project total:

$480,980.00

$485,000.00

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

(A)
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$689,825.53 $0.00 $91,660.11 $781,485.64$956,822.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$689,825.53 $0.00 $91,660.11 $781,485.64

Unexpended

Funds

$175,336.36

$0.00 $0.00 $5,123.72 $5,123.72$185,098.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,123.72 $5,123.72 $179,974.28

$88,144.25 $0.00 $0.00$9,161,771.00 $88,144.25 $0.00 $0.00 $0.00 $0.00 $88,144.25 $0.00 $0.00 $88,144.25 $9,073,626.75

$15,151.75 $0.00 $11,780.24$178,619.00 $26,931.99 $0.00 $0.00 $0.00 $0.00 $15,151.75 $0.00 $11,780.24 $26,931.99 $151,687.01

O and M

Contingency

$0.00 $0.00 $0.00$35,829.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $35,829.00

$0.00

$793,121.53 $0.00 $108,564.07$10,518,139.00 $901,685.60 $0.00 $0.00 $0.00 $0.00 $793,121.53 $0.00 $108,564.07 $901,685.60 $9,616,453.40

$108,564.07 $0.00 $108,564.07

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$753,448.00

$0.00

$0.00

$0.00

$0.00

$0.00

$753,448.00

Current

Estimates

$956,822.00

$185,098.00

$9,161,771.00

$178,619.00

$35,829.00

$0.00

$10,518,139.00

$781,485.64

$5,123.72

$88,144.25

$26,931.99

$0.00

$901,685.60

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$664,262.79 $117,222.85

$4,355.16 $768.56

$74,922.61 $13,221.64

$22,892.19 $4,039.80

$0.00 $0.00

$766,432.76 $135,252.84

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$664,262.79

$4,355.16

$74,922.61

$22,892.19

$0.00

$766,432.76

$117,222.85

$768.56

$13,221.64

$4,039.80

$0.00

$135,252.84

$149,035.91

$152,978.14

$7,712,582.74

$128,933.96

$30,454.65

$8,173,985.39

$26,300.45

$26,996.14

$1,361,044.01

$22,753.05

$5,374.35

$1,442,468.01

$10,518,139.00 $901,685.60 $0.00 $901,685.60 $9,616,453.40

$813,298.70

$157,333.30

$7,787,505.35

$151,826.15

$30,454.65

$8,940,418.15

$143,523.30

$27,764.70

$1,374,265.65

$26,792.85

$5,374.35

$1,577,720.85

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

New Cut Dune and Marsh RestorationProject:

9P/L:

4350F16Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

1-Sep-00 5% Min Cash:

Project First Costs:

Project total:

$515,184.55

$525,906.95

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

(A)
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$25,248.94 $0.00 $15,644.66 $40,893.60$26,836.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$22,032.29 $0.00 $9,443.52 $31,475.81

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$3,216.65 $0.00 $6,201.14 $9,417.79

Unexpended

Funds

($14,057.60)

$0.00 $0.00 $590.57 $590.57$0.00 $0.00 $0.00 $590.57 $590.57 $0.00 $0.00 $0.00 $0.00 ($590.57)

$260,371.00 $0.00 $91,277.39$321,499.00 $351,648.39 $227,560.00 $0.00 $91,277.39 $318,837.39 $32,811.00 $0.00 $0.00 $32,811.00 ($30,149.39)

$82,785.87 $0.00 $56,036.12$122,165.00 $138,821.99 $41,714.44 $0.00 $56,517.94 $98,232.38 $41,071.43 $0.00 ($481.82) $40,589.61 ($16,656.99)

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$368,405.81 $0.00 $163,548.74$470,500.00 $531,954.55 $291,306.73 $0.00 $157,829.42 $449,136.15 $77,099.08 $0.00 $5,719.32 $82,818.40 ($61,454.55)

$163,548.74 $157,829.42 $5,719.32

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$0.00

$0.00

$348,335.00

$122,165.00

$0.00

$0.00

$470,500.00

Current

Estimates

$26,836.00

$0.00

$321,499.00

$122,165.00

$0.00

$0.00

$470,500.00

$40,893.60

$590.57

$351,648.39

$138,821.99

$0.00

$531,954.55

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$31,611.98 $9,281.62

$442.93 $147.64

$267,017.39 $84,631.00

$108,175.45 $30,646.54

$0.00 $0.00

$407,247.75 $124,706.80

$23,606.86

$442.93

$239,128.04

$73,674.29

$0.00

$336,852.11

$7,868.95

$147.64

$79,709.35

$24,558.10

$0.00

$112,284.04

$8,005.12

$0.00

$27,889.35

$34,501.17

$0.00

$70,395.64

$1,412.67

$0.00

$4,921.65

$6,088.44

$0.00

$12,422.76

($11,948.96)

($501.98)

($25,626.98)

($14,158.44)

$0.00

($52,236.37)

($2,108.64)

($88.59)

($4,522.41)

($2,498.55)

$0.00

($9,218.18)

$470,500.00 $531,954.55 $449,136.15 $82,818.40 ($61,454.55)

$19,663.02

($59.06)

$241,390.41

$94,017.01

$0.00

$355,011.39

$7,172.98

$59.06

$80,108.59

$28,147.99

$0.00

$115,488.62

$0.00 $0.00$0.00 $0.00

75.45 % 24.55 % 76.56 % 23.44 % 75.00 % 25.00 % 85.00 % 15.00 % 0.00% 0.00%

Red Mud Demonstration (DEMO) [DEAUTHORIZED]Project:

3P/L:

4354F17Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

3-Nov-94

7-Aug-01

5% Min Cash:

Project First Costs:

Project total:

$17,416.75

$23,525.00

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Cost-Sharing Computations by Project With Minimum Cash Requirements

8/12/2005 6:30 AM
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$1,839,352.20 $0.00 $10,765.98 $1,850,118.18$6,457,173.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$1,839,352.20 $0.00 $10,765.98 $1,850,118.18

Unexpended

Funds

$4,607,054.82

$0.00 $0.00 $8,523.64 $8,523.64$274,271.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,523.64 $8,523.64 $265,747.36

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$5,434.21 $0.00 $4,619.97$48,863.00 $10,054.18 $0.00 $0.00 $0.00 $0.00 $5,434.21 $0.00 $4,619.97 $10,054.18 $38,808.82

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$1,844,786.41 $0.00 $23,909.59$6,780,307.00 $1,868,696.00 $0.00 $0.00 $0.00 $0.00 $1,844,786.41 $0.00 $23,909.59 $1,868,696.00 $4,911,611.00

$23,909.59 $0.00 $23,909.59

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$4,561,428.00

$274,271.00

$0.00

$0.00

$0.00

$0.00

$4,835,699.00

Current

Estimates

$6,457,173.00

$274,271.00

$0.00

$48,863.00

$0.00

$0.00

$6,780,307.00

$1,850,118.18

$8,523.64

$0.00

$10,054.18

$0.00

$1,868,696.00

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$1,572,600.45 $277,517.73

$7,245.09 $1,278.55

$0.00 $0.00

$8,546.05 $1,508.13

$0.00 $0.00

$1,588,391.60 $280,304.40

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,572,600.45

$7,245.09

$0.00

$8,546.05

$0.00

$1,588,391.60

$277,517.73

$1,278.55

$0.00

$1,508.13

$0.00

$280,304.40

$3,915,996.60

$225,885.26

$0.00

$32,987.50

$0.00

$4,174,869.35

$691,058.22

$39,862.10

$0.00

$5,821.32

$0.00

$736,741.65

$6,780,307.00 $1,868,696.00 $0.00 $1,868,696.00 $4,911,611.00

$5,488,597.05

$233,130.35

$0.00

$41,533.55

$0.00

$5,763,260.95

$968,575.95

$41,140.65

$0.00

$7,329.45

$0.00

$1,017,046.05

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

River Reintroduction into Maurepas SwampProject:

11P/L:

43501F2Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

4-Apr-02 5% Min Cash:

Project First Costs:

Project total:

$336,572.20

$339,015.35

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

28-Feb-10

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Cost-Sharing Computations by Project With Minimum Cash Requirements

8/12/2005 6:30 AM
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$1,132,068.32 $0.00 $7,620.83 $1,139,689.15$3,704,594.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$1,132,068.32 $0.00 $7,620.83 $1,139,689.15

Unexpended

Funds

$2,564,904.85

$0.00 $0.00 $0.00 $0.00$13,261.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13,261.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$953.22 $0.00 $221.07$24,198.00 $1,174.29 $0.00 $0.00 $0.00 $0.00 $953.22 $0.00 $221.07 $1,174.29 $23,023.71

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$1,133,021.54 $0.00 $7,841.90$3,742,053.00 $1,140,863.44 $0.00 $0.00 $0.00 $0.00 $1,133,021.54 $0.00 $7,841.90 $1,140,863.44 $2,601,189.56

$7,841.90 $0.00 $7,841.90

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$2,143,711.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,143,711.00

Current

Estimates

$3,704,594.00

$13,261.00

$0.00

$24,198.00

$0.00

$0.00

$3,742,053.00

$1,139,689.15

$0.00

$0.00

$1,174.29

$0.00

$1,140,863.44

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$968,735.78 $170,953.37

$0.00 $0.00

$0.00 $0.00

$998.15 $176.14

$0.00 $0.00

$969,733.92 $171,129.52

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$968,735.78

$0.00

$0.00

$998.15

$0.00

$969,733.92

$170,953.37

$0.00

$0.00

$176.14

$0.00

$171,129.52

$2,180,169.12

$11,271.85

$0.00

$19,570.15

$0.00

$2,211,011.13

$384,735.73

$1,989.15

$0.00

$3,453.56

$0.00

$390,178.43

$3,742,053.00 $1,140,863.44 $0.00 $1,140,863.44 $2,601,189.56

$3,148,904.90

$11,271.85

$0.00

$20,568.30

$0.00

$3,180,745.05

$555,689.10

$1,989.15

$0.00

$3,629.70

$0.00

$561,307.95

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

Ship Shoal:  Whiskey West Flank RestorationProject:

11P/L:

43504F2Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

17-Mar-04 5% Min Cash:

Project First Costs:

Project total:

$185,892.75

$187,102.65

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

1-Oct-06

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
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Page  14   of   19

Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$428,579.94 $0.00 $9,006.92 $437,586.86$2,185,925.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$428,579.94 $0.00 $9,006.92 $437,586.86

Unexpended

Funds

$1,748,338.14

$0.00 $0.00 $3,860.21 $3,860.21$129,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,860.21 $3,860.21 $125,139.79

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $35,553.76$47,762.00 $35,553.76 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $35,553.76 $35,553.76 $12,208.24

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$428,579.94 $0.00 $48,420.89$2,362,687.00 $477,000.83 $0.00 $0.00 $0.00 $0.00 $428,579.94 $0.00 $48,420.89 $477,000.83 $1,885,686.17

$48,420.89 $0.00 $48,420.89

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$1,924,055.00

$129,000.00

$0.00

$0.00

$0.00

$0.00

$2,053,055.00

Current

Estimates

$2,185,925.00

$129,000.00

$0.00

$47,762.00

$0.00

$0.00

$2,362,687.00

$437,586.86

$3,860.21

$0.00

$35,553.76

$0.00

$477,000.83

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$371,948.83 $65,638.03

$3,281.18 $579.03

$0.00 $0.00

$30,220.70 $5,333.06

$0.00 $0.00

$405,450.71 $71,550.12

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$371,948.83

$3,281.18

$0.00

$30,220.70

$0.00

$405,450.71

$65,638.03

$579.03

$0.00

$5,333.06

$0.00

$71,550.12

$1,486,087.42

$106,368.82

$0.00

$10,377.00

$0.00

$1,602,833.24

$262,250.72

$18,770.97

$0.00

$1,831.24

$0.00

$282,852.93

$2,362,687.00 $477,000.83 $0.00 $477,000.83 $1,885,686.17

$1,858,036.25

$109,650.00

$0.00

$40,597.70

$0.00

$2,008,283.95

$327,888.75

$19,350.00

$0.00

$7,164.30

$0.00

$354,403.05

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

Small Freshwater Diversion to the Northwestern Barataria BasinProject:

10P/L:

43501F1Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

8-Oct-01 5% Min Cash:

Project First Costs:

Project total:

$115,746.25

$118,134.35

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

1-Feb-09

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
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(A)

Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$143,855.00 $0.00 $47,952.00 $191,807.00$191,807.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$123,202.00 $0.00 $47,952.00 $171,154.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$20,653.00 $0.00 $0.00 $20,653.00

Unexpended

Funds

$0.00

$0.00 $0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$143,855.00 $0.00 $47,952.00$191,807.00 $191,807.00 $123,202.00 $0.00 $47,952.00 $171,154.00 $20,653.00 $0.00 $0.00 $20,653.00 $0.00

$47,952.00 $47,952.00 $0.00

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$238,871.00

$0.00

$0.00

$0.00

$0.00

$0.00

$238,871.00

Current

Estimates

$191,807.00

$0.00

$0.00

$0.00

$0.00

$0.00

$191,807.00

$191,807.00

$0.00

$0.00

$0.00

$0.00

$191,807.00

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$145,920.55 $45,886.45

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$145,920.55 $45,886.45

$128,365.50

$0.00

$0.00

$0.00

$0.00

$128,365.50

$42,788.50

$0.00

$0.00

$0.00

$0.00

$42,788.50

$17,555.05

$0.00

$0.00

$0.00

$0.00

$17,555.05

$3,097.95

$0.00

$0.00

$0.00

$0.00

$3,097.95

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$191,807.00 $191,807.00 $171,154.00 $20,653.00 $0.00

$145,920.55

$0.00

$0.00

$0.00

$0.00

$145,920.55

$45,886.45

$0.00

$0.00

$0.00

$0.00

$45,886.45

$0.00 $0.00$0.00 $0.00

76.08 % 23.92 % 76.08 % 23.92 % 75.00 % 25.00 % 85.00 % 15.00 % 0.00% 0.00%

State of Louisiana Wetlands Conservation PlanProject:

0P/L:

Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

13-Jun-95 5% Min Cash:

Project First Costs:

Project total:

$9,590.35

$9,590.35

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

21-Nov-97

(A)



CEMVN-PM-C
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*

Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$1,259,418.72 $0.00 $170,436.29 $1,429,855.01$1,886,954.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$1,259,418.72 $0.00 $170,436.29 $1,429,855.01

Unexpended

Funds

$457,098.99

$0.00 $0.00 $14,571.68 $14,571.68$202,608.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $14,571.68 $14,571.68 $188,036.32

$7,012,914.87 $0.00 $0.00$17,959,237.00 $7,012,914.87 $0.00 $0.00 $0.00 $0.00 $7,012,914.87 $0.00 $0.00 $7,012,914.87 $10,946,322.13

$14,845.17 $0.00 $15,069.55$125,406.00 $29,914.72 $0.00 $0.00 $0.00 $0.00 $14,845.17 $0.00 $15,069.55 $29,914.72 $95,491.28

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$8,287,178.76 $0.00 $200,077.52$20,174,205.00 $8,487,256.28 $0.00 $0.00 $0.00 $0.00 $8,287,178.76 $0.00 $200,077.52 $8,487,256.28 $11,686,948.72

$200,077.52 $0.00 $200,077.52

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$1,193,709.00

$202,608.00

$17,959,237.00

$0.00

$0.00

$0.00

$19,355,554.00

Current

Estimates

$1,886,954.00

$202,608.00

$17,959,237.00

$125,406.00

$0.00

$0.00

$20,174,205.00

$1,429,855.01

$14,571.68

$7,012,914.87

$29,914.72

$0.00

$8,487,256.28

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$1,215,376.76 $214,478.25

$12,385.93 $2,185.75

$5,960,977.64 $1,051,937.23

$25,427.51 $4,487.21

$0.00 $0.00

$7,214,167.84 $1,273,088.44

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,215,376.76

$12,385.93

$5,960,977.64

$25,427.51

$0.00

$7,214,167.84

$214,478.25

$2,185.75

$1,051,937.23

$4,487.21

$0.00

$1,273,088.44

$388,534.14

$159,830.87

$9,304,373.81

$81,167.59

$0.00

$9,933,906.41

$68,564.85

$28,205.45

$1,641,948.32

$14,323.69

$0.00

$1,753,042.31

$20,174,205.00 $8,487,256.28 $0.00 $8,487,256.28 $11,686,948.72

$1,603,910.90

$172,216.80

$15,265,351.45

$106,595.10

$0.00

$17,148,074.25

$283,043.10

$30,391.20

$2,693,885.55

$18,810.90

$0.00

$3,026,130.75

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

Timbalier Island Dune and Marsh RestorationProject:

9P/L:

4350F14Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

5-Oct-00 5% Min Cash:

Project First Costs:

Project total:

$1,002,439.95

$1,008,710.25

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

$0.00

$0.00

30-Jun-05

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Cost-Sharing Computations by Project With Minimum Cash Requirements
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Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$9,667.02 $0.00 $0.00 $9,667.02$2,732,033.00

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$0.00 $0.00 $0.00 $0.00

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$9,667.02 $0.00 $0.00 $9,667.02

Unexpended

Funds

$2,722,365.98

$0.00 $0.00 $0.00 $0.00$19,461.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $19,461.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$9,667.02 $0.00 $0.00$2,751,494.00 $9,667.02 $0.00 $0.00 $0.00 $0.00 $9,667.02 $0.00 $0.00 $9,667.02 $2,741,826.98

$0.00 $0.00 $0.00

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$2,271,937.00

$19,461.00

$0.00

$0.00

$0.00

$0.00

$2,291,398.00

Current

Estimates

$2,732,033.00

$19,461.00

$0.00

$0.00

$0.00

$0.00

$2,751,494.00

$9,667.02

$0.00

$0.00

$0.00

$0.00

$9,667.02

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$8,216.97 $1,450.05

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$8,216.97 $1,450.05

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,216.97

$0.00

$0.00

$0.00

$0.00

$8,216.97

$1,450.05

$0.00

$0.00

$0.00

$0.00

$1,450.05

$2,314,011.08

$16,541.85

$0.00

$0.00

$0.00

$2,330,552.93

$408,354.90

$2,919.15

$0.00

$0.00

$0.00

$411,274.05

$2,751,494.00 $9,667.02 $0.00 $9,667.02 $2,741,826.98

$2,322,228.05

$16,541.85

$0.00

$0.00

$0.00

$2,338,769.90

$409,804.95

$2,919.15

$0.00

$0.00

$0.00

$412,724.10

$0.00 $0.00$0.00 $0.00

85.00 % 15.00 % 85.00 % 15.00 % 0.00% 0.00% 85.00 % 15.00 % 85.00 % 15.00 %

Whiskey Island Back Barrier Marsh CreationProject:

13P/L:

43504F4Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

29-Sep-04 5% Min Cash:

Project First Costs:

Project total:

$137,574.70

$137,574.70

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$0.00

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Cost-Sharing Computations by Project With Minimum Cash Requirements

8/12/2005 6:30 AM
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(A)

Engr Design

Lands

Construction

Total

Monitoring

Total Expenditures
Inception throu PresentCurrent

Estimates Federal Non-Fed Non-Fed WIK Total

$472,712.44 $0.00 $46,161.52 $518,873.96$566,234.52

Expenditures
Inception through 30 November 1997

Federal Non-Fed Non-Fed WIK Total

$55,767.95 $0.00 $238.35 $56,006.30

Expenditures
1 December 1997 throu Present

Federal Non-Fed Non-Fed WIK Total

$416,944.49 $0.00 $45,923.17 $462,867.66

Unexpended

Funds

$47,360.56

$0.00 $0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$5,128,303.82 $285,054.00 $987,680.61$6,401,038.43 $6,401,038.43 $0.00 $0.00 $31,393.34 $31,393.34 $5,128,303.82 $285,054.00 $956,287.27 $6,369,645.09 $0.00

$19,550.40 $0.00 $68,823.92$139,313.00 $88,374.32 $2,535.00 $0.00 $2,045.06 $4,580.06 $17,015.40 $0.00 $66,778.86 $83,794.26 $50,938.68

O and M

Contingency

$0.00 $0.00 $0.00$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00

$5,620,566.66 $285,054.00 $1,102,666.05$7,106,585.95 $7,008,286.71 $58,302.95 $0.00 $33,676.75 $91,979.70 $5,562,263.71 $285,054.00 $1,068,989.30 $6,916,307.01 $98,299.24

$1,387,720.05 $33,676.75 $1,354,043.30

CSA/Grant

Estimates

Engr Design

Lands

Construction

Total

Monitoring

O and M

Contingency

$591,780.00

$0.00

$6,077,976.00

$139,313.00

$0.00

$0.00

$6,809,069.00

Current

Estimates

$566,234.52

$0.00

$6,401,038.43

$139,313.00

$0.00

$0.00

$7,106,585.95

$518,873.96

$0.00

$6,401,038.43

$88,374.32

$0.00

$7,008,286.71

Total

Expenditures

Federal Non-Fed

Total Cost Share

Federal Non-Fed

Cost Share to Date

Federal Non-Fed

Cost share thru 30 Nov 97

Federal Non-Fed

Cost share thru 1 Dec 9 thru Present

Federal Non-Fed

Remaining Cost Share

$435,442.24 $83,431.72

$0.00 $0.00

$5,437,743.33 $963,295.10

$74,660.17 $13,714.15

$0.00 $0.00

$5,947,845.73 $1,060,440.98

$42,004.73

$0.00

$23,545.01

$3,435.05

$0.00

$68,984.78

$14,001.58

$0.00

$7,848.34

$1,145.02

$0.00

$22,994.93

$393,437.51

$0.00

$5,414,198.33

$71,225.12

$0.00

$5,878,860.96

$69,430.15

$0.00

$955,446.76

$12,569.14

$0.00

$1,037,446.05

$40,256.48

$0.00

$0.00

$43,297.88

$0.00

$83,554.35

$7,104.08

$0.00

$0.00

$7,640.80

$0.00

$14,744.89

$7,106,585.95 $7,008,286.71 $91,979.70 $6,916,307.01 $98,299.24

$475,698.71

$0.00

$5,437,743.33

$117,958.04

$0.00

$6,031,400.09

$90,535.81

$0.00

$963,295.10

$21,354.96

$0.00

$1,075,185.86

$0.00 $0.00$0.00 $0.00

84.87 % 15.13 % 84.87 % 15.13 % 75.00 % 25.00 % 85.00 % 15.00 % 85.00 % 15.00 %

Whiskey Island RestorationProject:

3P/L:

4354F12Proj. No.:

CSA Amd Date:

Construction Complete:

Deauthorization Date:Agency: EPA

6-Apr-95 5% Min Cash:

Project First Costs:

Project total:

$348,363.65

$355,329.30

Escrow Deposits:

Escrow Balance:

Escrow Withdrawal:

$285,054.00

($285,054.00)

$0.00

15-Jun-00

(A)



CEMVN-PM-C

(CCS-Agency)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Cost-Sharing Computations by Project With Minimum Cash Requirements
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